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ESTIMATE RUN 03/03/2020

ESTIMATE SUMMARY 09:10:38

CONTID: C21897         ESTIMATE NO: 0005 PROG 2005

PCN: 21897-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL PASS VARIOUS WALL REPAIRS PERCENT TIME:

PROJECT NO: NHPP0702-379                  

I-70 VAIL PASS VARIOUS WALL RE

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

GEOSTABILIZATION INTERNATIONAL, LLC PAY PERIOD ENDING

543 31 ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81504     (970)210-6170 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,055,507.25 PARTICIPATING $ $ 116,148.06

AWARD PROJECT AMT: 2,116,515.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.80

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

116,148.06

116,148.06

116,148.06

$

$

$

$

2,055,507.25

0.00

2,055,507.25

0.00

2,055,507.25

-31,747.73

0.00

2,023,759.52

0.00

AMOUNT DUE 2,023,759.52 116,148.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 116,148.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

139.0 TIME ALLOW: 9/25/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/31/2019

05/31/2019

10/16/2019

10/16/2019

10/16/2019

02/20/2019

02/20/2019

03/11/2019

05/31/2019
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PCN: 21897-BID    ESTIMATE RUN 03/03/2020

PROJECT: NHPP0702-379                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0015 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 Contract Management 103,843.800

13,399.200

950-00000  
 

117,243.00117,243.000

13,399.20

117,243.000

DOL 

1.00000

0025 Quality Management 73,399.320

9,470.880

950-00001  
 

82,870.2082,870.200

9,470.88

82,870.200

DOL 

1.00000

0030 Safety Management 36,383.450

5,597.460

950-00002  
 

41,980.9141,980.910

5,597.46

41,980.910

DOL 

1.00000

0035 Public Information Management 13,107.260

2,356.340

950-00003  
 

15,463.6015,463.600

2,356.34

15,463.600

DOL 

1.00000

0040 Mobilization 163,542.500

8,607.500

950-00004  
 

172,150.00172,150.000

8,607.50

172,150.000

DOL 

1.00000

0045 Bonds and Insurance 23,112.370

934.800

950-00005  
 

24,047.1724,047.170

934.80

24,047.170

DOL 

1.00000

0050 *Hot Mix Asphalt 18,445.000

0.000

950-00100  
 

18,445.0018,445.000

0.00

18,445.000

DOL 

1.00000

0055 Design Services 155,550.960

41,494.040

950-00106  
 

197,045.00197,045.000

41,494.04

197,045.000

DOL 

1.00000
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PCN: 21897-BID    ESTIMATE RUN 03/03/2020

PROJECT: NHPP0702-379                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Maintenance of Traffic 269,647.460

26,909.600

950-00505  
 

296,557.06296,557.060

26,909.60

296,557.060

DOL 

1.00000

0065 Environmental Management 36,900.000

4,100.000

950-00506  
 

41,000.0041,000.000

4,100.00

41,000.000

DOL 

1.00000

0070 *Guard Rail (Concrete) 62,673.000

0.000

950-00600  
 

62,673.0062,673.000

0.00

62,673.000

DOL 

1.00000

0075 Other 0.000

0.000

950-00604  
 

0.000.000

0.00

0.000

DOL 

1.00000

0121 Added Item (Lump Sum)/ Field Office Extension 0.000

2,312.720

900-00014  
 

2,312.722,312.720

2,312.72

2,312.720

L S 

1.00000

0126 Added Item (Lump Sum)/ Sanitary Facility Extension 0.000

363.630

900-00014  
 

363.63363.630

363.63

363.630

L S 

1.00000

CAT 1,072,151.29115,546.171,072,151.29CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE WALL R070A171042LRA 

0080 Retaining Walls 189,363.500

9,141.500

950-00208  
 

198,505.00198,505.000

9,141.50

198,505.000

DOL 

1.00000

0081 Added Item (Lump Sum)/ Steel Bin Wall Repair MM171.054 0.000

1.000

900-00014  
 

26,021.521.000

26,021.52

1.000

L S 

26,021.52000

CAT 224,526.5235,163.02224,526.52CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE WALL R070A182489LRA 

0085 Retaining Walls 333,099.000

8,778.500

950-00208  
 

341,877.50341,877.500

8,778.50

341,877.500

DOL 

1.00000

CAT 341,877.508,778.50341,877.50CURRENT AMT0301 $ $ $
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PCN: 21897-BID    ESTIMATE RUN 03/03/2020

PROJECT: NHPP0702-379                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:38

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE WALL R070A183086MCA 

0090 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 0.000.000.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE WALL R070A183555LRA 

0095 Retaining Walls 45,329.000

0.000

950-00208  
 

45,329.0045,329.000

0.00

45,329.000

DOL 

1.00000

CAT 45,329.000.0045,329.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE WALL R070A184163LRA 

0100 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 0.000.000.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE WALL R070A185113RRA 

0105 Retaining Walls 50,362.350

2,650.650

950-00208  
 

53,013.0053,013.000

2,650.65

53,013.000

DOL 

1.00000

CAT 53,013.002,650.6553,013.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE WALL R070A185409RRA 

0110 Retaining Walls 84,011.350

4,421.650

950-00208  
 

88,433.0088,433.000

4,421.65

88,433.000

DOL 

1.00000

CAT 88,433.004,421.6588,433.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE WALL R070A186429MCA 

0115 Retaining Walls 262,188.870

35,688.070

950-00208  
 

297,876.94297,876.940

35,688.07

297,876.940

DOL 

1.00000

CAT 297,876.9435,688.07297,876.94CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0001 Liquidated Damages Liquidated Damages 0.000

-21.000

620-00040  
 

-86,100.00-21.000

-86,100.00

-21.000

DOL 

4,100.00000

0120 Field Office (Special) 1.000

0.000

620-00005  
 

15,900.001.000

0.00

1.000

EACH

15,900.00000
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PCN: 21897-BID    ESTIMATE RUN 03/03/2020

PROJECT: NHPP0702-379                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT -67,700.00-86,100.00-67,700.00CURRENT AMT0400 $ $ $

$ 2,055,507.25116,148.06$2,055,507.25$CURRENT AMTPROJECT TOTAL


